INVESTMENT TIMETABLE

MUZEUM
museum
of modern art
in warsaw

Contract signed with Thomas Phifer and Partners	12.2014
Working plans and specifications completed	12.2017
Tender announcement	03.2018
Signing contract with General Contractor	02.2019
Construction works start	06.2019
Piling process	12.2019
Construction of foundation plate	03-04.2020
"Stage zero" completed	07.2020
Reinforced concrete construction works	12.2020
Building facade completed	10.2021
Obtaining use permits	06.2022
New HQ of MSN Warsaw opens	12.2022